GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – E.W.E of GNSS Main Canal including construction of CM& CD works from Km.24.330 to Km.32.640 and formation of earthen bund for Vamikonda Sagar Reservoir and Sarvaraja Sagar Reservoir and Leading Channels to Reservoirs and its Distributory System, Minors, Sub Minors including Investigation, preparation o f Hydraulic Particulars, Designs & drawings etc., under Package-II-of Phase-I (Balance works) - Additional payment duly considering tender discount towards execution of additional structures and additional quantities in the structure works in Package 2A of GNSS Phase.I due to change in basic parameters as there is increase in discharge as recommended by the Joint Meeting of SLSC & IBM Committees vide their Minutes dated:06.10.2017 – Approval - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.RT.No. 24 **Dated: 12-01-2018**

Read:-

From the Chief Engineer (P), Kadapa Lr No.CE(P)& DWRO/WRD/KDP /TS3/ GNSS/4524/2004, Dt.20/11/2017.

&&&&&

ORDER:

1. In the reference read above, the Chief Engineer (P), Kadapa has informed that proposal for additional payment duly considering tender discount towards execution of additional structures and additional quantities in the structure works in Package 2A of GNSS Phase.I due to change in basic parameters as there is increase in discharge was placed before the Joint Meeting of SLSC & IBM Committee for their recommendations.

2. The Joint Meeting of SLSC & IBM Committee vide their Minutes dated:06.10.2017 has recommended that: After detailed deliberations and based on the recommendations of Chief Engineer (P), Kadapa, for considering additional payment of Rs.12,65,43,345/- (Rupees Twelve Crores Sixty Five Lakhs Forty Three Thousand Three Hundred and Fortyfive only) considering tender discount towards execution of additional structures and additional quantities in the structure works in Package 2A of GNSS Phase.I in terms of GO Ms No.22, I&CAD (Reforms) Department, dated:23.02.2015 and GO Ms No.63, WR (Reforms) Dept., dt:12.06.2015 and due to change in basic parameters as there is increase in discharge.

3. Government after careful examination of the proposal of Chief Engineer (P), Kadapa and also considering the recommendations of Joint Meeting of SLSC & IBM Committees vide their Minutes dated:06.10.2017, hereby accord approval to the Chief Engineer (P), Kadapa for additional payment of **Rs.12,65,43,345/- (Rupees Twelve Crores Sixty Five Lakhs Forty Three Thousand Three Hundred and Fortyfive only)** considering tender discount towards execution of additional structures and additional quantities in the structure works in Package 2A of GNSS Phase.I due to change in basic parameters as there is increase in discharge *subject to condition that the Chief Engineer (P), Kadapa shall ensure the correctness of the amounts mentioned in the proposal and no excess payments are made beyond the provisions of GO Ms No.22, I&CAD (Reforms) Dept., dt.23-02-2015 and GO Ms No.63, WR (Reforms) Dept., dt.12-6-2015.*

4. The Chief Engineer (P), Kadapa shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. 48022/419/FMU.WR.II/2017, dated:27.12.2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Kadapa.
Copy to: The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The PS to Min (Water Resources Department)
File No. 880922-Proj.III-GNSSPK2ADDL-2017; SF/SC

//Forwarded::By Order//

SECTION OFFICER